



AIUM/QIBA  
Ultrasound Volume Blood Flow  
Biomarker

## MINUTES 2017-02-06

### Attendance:

P. Carson, Todd Erpelding, B. Fowlkes, J. Gao, A. Hall, T. Hall, M. Holland, O. Kripfgans, M. Lockhard, Ted Lynch, R. Managuli, K. Minton, S. Pinter, M. Robbin, J. Rubin, M. Trew, T. Tuthill, James Jago

### I. Phantom production

- Phantom is being ready this week. Done this Friday. Shipping next week. Will first evaluate at UM next.
- UM after receiving phantom contact Gammex before using phantom

### II. Phantom study

- Phantom study starting after first evaluation at UM.
- Schedule around SAR and AIUM
- Send instructions ahead of testing at site

### III. Scanner Integration

- Toshiba will follow up with flow phantom data