












ID	Task Name	Duration	1Q10			2Q10			3Q10
			Jan	Feb	Mar	Apr	May	Jun	Jul
41	UPICT Protocol	1 day?							
42	QIBA Profile	1 day?							
43	Late stage lung	1 day?							
44	Neo-adjuvant lung	1 day?							
45	Collect open image archives, grouped by "acceptable", "	1 day?							
50	Validation roadmap	1 day?							
51	Technical Characteristics and Standards Groundwor	1 day?							
52	Phantom development	1 day?							
53	Characterize across acquisition setups (e.g., single-	1 day?							
54	Short-term reproducibility (e.g., coffee-break ala 1B	1 day?							
55	Multi-center phantoms (e.g., 1C)	1 day?							
56	Meta-analysis / multi-algorithms (3A)	1 day?							
57	Clinical Performance Groundwork (sensitivity and sp	1 day?							
58	Definition of clinical context and indications for use	1 day?							
59	Clinical Efficacy Groundwork	1 day?							
60	Meta-analysis on retrospective analysis of data 	1 day?							
61	Correlation with clinical outcome	1 day?							
62	Device compliance (i.e., use in both drug dev and in indiv	1 day?							
63	Compliance testing method and capabilities	1 day?							
64	Post-processing on standard data sets	1 day?							
65	Traceable phantom acquisitions	1 day?							
66	Software version tracking	1 day?							
67	Synthetic digital reference object	1 day?							
68	Qualification (i.e., use in drug development use cases)	425 days							
69	1) Informal discussion of a potential biomarker sponsor v	2 wks							
70	Request letter	121 days							
71	A) Declaratory information about the class of tests	1 mon							
72	Compose letter	1 mon							
73	Review within QIBA	6 wks							
74	2) Biomarker Sponsor submits to BQC a written req	1 day							
75	3) BQC evaluates qualification request.	1 mon							
76	4) Biomarker Qualification Management Team (BQI	1 mon							













Project: QIBA.mpp Date: Mon 7/19/10	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	










ID	Task Name	Duration	1Q10			2Q10			3Q10
			Jan	Feb	Mar	Apr	May	Jun	Jul
77	5) Biomarker Qualification Review Team (BQRT) re	1 mon							
78	Briefing Document	165 days							
79	B) Phantom and other controlled condition support	0.5 mons							
80	C) Implement and refine protocols for the intended	0.33 mons							
81	D) Process map detailing steps contemplated to sup	0.5 mons							
82	E) Clinical Performance Groundwork to characteriz	0.33 mons							
83	Compose Briefing Document	9 wks							
84	Review within QIBA	1 mon							
85	6) BQ Project Manger schedules face-to-face meeti	1 mon							
86	7) BQRT evaluates the briefing document and prep	1 mon							
87	8) BQRT and Sponsor BQDS Meeting.	2 days							
88	9) BQRT identifies and requests additional data for	1 mon							
89	Iterate document	1 mon							
90	Re-review with BQRT	1 mon							
91	Full Data Package	282 days							
102	Signoff Letter and Deployment	40 days							
105	SUV using Quantitative FDG-PET	425 days?							
170	Ktrans using Quantitative DCE-MRI	1 day?							
198	Densitometry using Quantitative CT (a.k.a., "COPD/Asthma")	1 day?							
226	BOLD using Quantitative fMRI	1 day?							
254	Elastography using Quantitative Acoustic-MRI	1 day?							


Project: QIBA.mpp Date: Mon 7/19/10	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: QIBA.mpp Date: Mon 7/19/10	Task 	Milestone 	External Tasks 
	Split 	Summary 	External Milestone 
	Progress 	Project Summary 	Deadline 



Project: QIBA.mpp Date: Mon 7/19/10	Task 	Milestone 	External Tasks 
	Split 	Summary 	External Milestone 
	Progress 	Project Summary 	Deadline 



Project: QIBA.mpp Date: Mon 7/19/10	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	