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Topics Discussed 

• Update on Calimetrix MSK phantom manufacturing timeline (Dr. Brittain) 

• RSNA QIBA MSK Profile Stage 3 and 4 Conformance Site Testing Updates (Dr. Li) 
 

Action Items 
 

Round Robin 2 with Calimetrix MSK Phantom – Manufacturing Timeline (Dr. Brittain) 

• Timeline delays due to scientific development / experimental development of the phantom and paperwork 

• The phantom will be ready for Dr. Li to test by the end of July 2023; the timeline for the 2nd batch of six 

phantoms will depend upon the number of changes needed 

• Recommendation to begin paperwork now for the 6 sites that will use the 2nd batch of phantoms 

• Sites to provide feedback on the phantom housing as Round Robin 2 proceeds 
 

Stage 3 & 4 Conformance Testing 

• Round Robin 1 with the Phantom Lab phantom was completed and included Cleveland Clinic (CC), Albert 

Einstein College of Medicine, University of Kentucky, and University of California; Vendors included GE, 

Philips, and Siemens 

• Round Robin 2 with Calimetrix phantom will include Robin 1 sites plus Duke University, University of Iowa,  

University of North Carolina, and UCSF 

• Repeat phantom scans will be done once a week for the first month, then once a month for the following 6 

months, resulting in a total of 10 phantom measures 

• Scan / rescan of 5-10 volunteers to be done on the same day with repositioning between scans or on 

different days within a week 

• Paperwork will include an IRB and Data Usage Agreement between each site and the Arthritis Foundation 

• Protocol documents have been disseminated and electronic protocols were provided to sites 

• CC has executed the data management contract with Ambra 

o Anonymization template and patient data transferring protocol is being developed 

o Ambra accounts are being issued to scanning sites and training on uploading data is being provided 

▪ Permission and link to the tracking database will be provided for sites to enter their information  
 

Next Steps 

• Drs. Li, Brittain, and Kim (AF) to discuss preparation of paperwork for the six Round Robin 2 sites 

• Next Meeting: Tuesday, May 23, 2023, at 10 a.m. CT [4th Tuesday of each month] 
----------------------------------------------------------------------------------------------------------------------------- ----------------------------------------------------------------------------------------
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