

QIBA CT Volumetry Technical Committee (TC) Update Call

30 June 2014 at 11 AM CT

Call Summary

In attendance:

Samuel G. Armato, III, PhD (Co-Chair)

Gregory V. Goldmacher, MD, PhD (Co-Chair)

Lawrence Schwartz, MD (Co-Chair)

Hubert Beaumont, PhD

Charles Fenimore, PhD

David Gustafson, PhD

Lubomir Hadjiiski, PhD

Rudresh Jarecha, MBBS

John Lu, PhD

James Mulshine, MD

Michael O'Connor, PhD

Kevin O'Donnell, MAsc

Eric S. Perlman, MD

Adele Peskin, PhD

Nicholas Petrick, PhD

Uri Shreter, PhD

Daniel Sullivan, MD

Ying Tang, PhD

RSNA:

Joe Koudelik

Julie Lisiecki

Timelines for completion of CTV (advanced disease) profile

Section 2 (Claim)

Intent: 3 calls with interval work + 1 meeting to present claim to group

First call: 7/14

Completion: August 25th

Section 3

Image QA activity – 1/2 call to define section followed by subgroup work

August 11th first call. Due date to be set on that call.

Integration of additional comments (background)

Section 4

Patient prep - done

Scan and recon – offline work (due date to be set by July 28th)

Analysis – Due date to be set by July 21st

Timeline for technical confirmation

Definition of process: July 28th first call

Action Item: If interested in volunteering for the **Claim Formulation Work Group**, please email RSNA staff: jlisiecki@rsna.org

Next calls for QIBA CT Volumetry:

- Monday, July 14th at 11 am CT – **Claim Formulation Working Group** – *inaugural call*
- Monday, July 28th at 11 am CT – **Technical Committee** – *Discussion with Drs. Jackson and Kinahan regarding Technical Confirmation Phase for the Profile (if both are available)*

No calls:

- Monday, July 7th
- Monday, July 21st