

QIBA CT Volumetry Technical Committee Update Call
10 September 2012 at 11 AM CDT (GMT-5)

Call Summary

In attendance:

Lawrence Schwartz, MD(Co-Chair)
Hubert Beaumont, PhD
Andrew Buckler, MS
David A. Clunie, MBBS
Barbara Croft, MD
Heidrun Endt
Philip F. Judy, PhD
Hyun Grace Kim, PhD
James Mulshine, MD

Kevin O'Donnell, MASc
Nicholas Petrick, PhD
Ann L. Scherzinger, PhD
Uri Shreter, PhD
Neil Steinmetz, MD, JD
Daniel C. Sullivan, MD
Ying Tang, PhD
Luduan Zhang, PhD

RSNA:

Joe Koudelik
Madeleine McCoy

QIBA Poster for the RSNA 2012 Annual Meeting

- The poster will be segmented into 5 different tiles describing each project and the results in the final reports.

Mr Buckler/ Dr Schwartz Intro	Drs McNitt-Gray/ Kim / Clunie 1B Workflow results	Dr Athelougou 3A Challenge results	Drs Garg/Scherzinger Colorado project results	Mr O'Donnell Profile
	Dr Fenimore 1C Stat analysis results	Drs Samei/Chen Duke project results	Drs Zhao/Schwartz Columbia project results	

- Mr. Buckler and Dr. Schwartz: Introduction section
 - Drs. McNitt-Gray, Kim and Clunie: 1B Workflow Results
 - Dr. Fenimore: 1C Stat Analysis Results
 - Dr. Athelougou: 3A Challenge Results
 - Drs. Samei and Chen: Duke Project Results
 - Drs. Garg and Scherzinger: Colorado Project Results
 - Drs. Zhao and Schwartz: Columbia Project Results
 - Mr. O'Donnell: Profile section
- RSNA Staff to notify the project leaders and circulate the 2011 draft layout as template
 - Sept 24th: Updated material will be reviewed on the CT Vol Monday t-con.
 - Oct 10th: Final materials to be submitted to Mr. Buckler for compiling onto draft poster.
 - Oct 22nd: Draft poster will be reviewed on CT Vol Monday t-con.
 - Dr. Steinmetz agreed to print the final PowerPoint and to ship the poster to RSNA by Nov1.
- NIBIB Project Updates**
 - 1C - Completed
 - 1B - Expect to complete by 9/30/12
 - 3B - Continue to meet; statistical analysis continuing
 - Duke Project - Dr. Sullivan to follow up with Dr. Samei regarding timeline for the final report
 - Colorado Project - Expect to complete by 0/30/2012
- Profile Compliance Certification: QIBA CT Volumetry AdvDisease Profile v2.0**

- It was decided that a small working group will be formed to focus on
 - Development of compliance assessment
 - Certification process to support what is presently specified in the Profile
- RSNA Staff to distribute a Doodle Poll and a t-con will be established.

Next steps

- The next QIBA CT-VOL Tech Ctte t-con will be September 24th at 11am (CT)
- RSNA Staff to send poster details/template to the project leaders
- RSNA Staff to distribute Doodle Poll for Profile Compliance Certification Workgroup