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Phantom Project Update
o Data from UC Davis undergoing analysis by Dr. Ashton
e Dr. Jackson plans to have cohesive set of data for presentation to group on January 19.
o Group to make decision to wrap up project or collect additional Philips data at that time
e Proposal for New QIBA phantom production submitted to QIBA for consideration

Project Proposals
e Five proposals submitted to DCE-MRI Technical Committee for consideration
e After completion of review and scoring process, QIBA Steering Committee will prioritize all proposals to
help with funding decision
e Funding decision expected by early February

Profile Discussion
e Sections have been completed and final draft is now ready for work on references
o Currently, high-level sections citing 25+ references
= Need to reduce to 4-5 seminal papers
= Suggest citing a few prominent review articles that include more comprehensive
references; will help avoid author bias
o Similar approach needed in technical sections
= Need input from clinicians
o Drs. Gupta, Jackson, Rosen and Knopp to help with this task
o Imaging protocol section needs additional references
= Recommend including methods to meet test/retest Claim
o Guidance on T1 values needed
= May need to review literature for appropriate models for inclusion
o Revised references due to Dr. Gupta by 1/10
e Dr. Gupta to merge reference revisions and disseminate to DCE-MRI Technical Committee for review
o Goal to complete final review by 1/19 in preparation for release for public comment period
o Reviewers should check that previous centric focus on abdominal application has been
broadened sufficiently

Public Comment Period
e Public Comment procedure needs clarification
o To be discussed by QIBA Steering committee, as applicable to all modalities
e Suggestion to issue invitation to include announcement of public comment period, identification of
location of document, process for submitting comments, invitation to share with experts in the field
o First step to develop a strong extended contact list to include specific names of known experts
o Proactive approach to supplement open call
o Dr. Knopp to facilitate sharing list with ISMRM for additional input
= ISMRM Cancer Study Group most applicable resource
o List should include representatives from all stakeholder groups
= Academics, clinicians, hardware and software manufacturers, and pharma
e Time limit of public comment period needs to be defined



o Currently 30 days with and additional 30 days to resolve any issues
o Consider having some overlap, if necessary

o RSNA staff to organize alias e-mail for profile feed back
o Recipient list thd

Next Meeting
o DCE-MRI Technical Committee Call 1/19/11 @ 11am (CST) to discuss Claim reference cleaning

Next Steps:
o Reference revisions due to Dr. Gupta by 1/10/11
e Dr. Gupta to incorporate all reference updates and distribute clean copy by 1/12
e All to review and make suggested revisions by 1/18
¢ Names, institutions and e-mail addresses for additions to distribution list to be submitted to Dr.
Zahlmann
e Next call scheduled for: Jan 19, 2011 at 11 am CST



