

QIBA Project 1(a). TITLE: Inter-scanner/inter-clinic comparison of reader nodule sizing in CT imaging of a phantom

6-month progress

1. Previously, final report on site visits and confirmation that image data has been delivered/transferred to NIST was completed.
2. Previously, image data reading design was delivered to NIST
3. During this reporting period:
 - a. Reading was completed by CoreLabs
 - b. Interim report in analysis of the reader study has begun. Several teleconferences have taken place on analysis and interpretation of results of reader study.
 - c. Further discussions underway.